Public Participation Milestones

Notice of Intent published in the
Federal Register
December 18, 2006

Public Scoping Period
December 18, 2006, to February 16, 2007
Comment Period extended to March 19, 2007

Public Scoping Meetings
January 29, 30. and 31, 2007

Scoping Summary Report available
Spring 2007

Alternatives Workshops
September 28 and 29, 2007

Revised Alternatives and Prepared
Draft Chapters 1-3
November 2007-August 2008

Draft Alternatives Chapter 1-3
available for public review
August 2008-September 2008

Public Open Houses on Draft Chapters 1-3
September 4 and 5, 2008

Revise Chapters 1-3 and prepare
Draft RMP/EIS
October 2008-December 2008

Draft RMP/EIS with Plan Alternatives
available for public review and comment
January-February 2009

Prepare Final RMP/EIS
Spring 2009

30-day public review
for Final RMP/EIS
Summer 2009

Record of Decision and approved RMP/EIS
Winter 2009-2010

Shading indicates steps complete. Subsequent
project updates will be distributed throughout this
planning process. Schedule is subject to change.




